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Joint Staff J-5; Joint Staff J-7; US Joint Forces Command J-5, US Joint Forces Command J
7, US Joint Forces Command J-9, US Joint Force s Command JKO, PKSOl, NDU, USMC
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Purpose:
The Training, Educa tion, Exercise, and Experimentation (TEEE) sub-PCC functions as a cross
cutting and supporting body to the Reconstruction and Stabilization (R&S) pce and its subgroups,
with the aim of improving U.S. government readiness to conduct R&S operations by maximizing
the benefit of participation in training, education, exercises, and experimentation.

Definitions ofTerms; See Annex 2 (to be developed)

Responsibilities/Scope of the TEEE suh-PCC :

1) To provide realistic, timely recommendations to R&S pee on integrated training,
education, exercise, and experimentation, including the creation of a strategic framework,
management structure, and implementation plan to prepare the staff necessary for whole of
government planning, deployment, and management for R&S operations.

2) To make recommendations , on TEEE-related responsibilities includ ing the identification
of training requirements, courses, and curricu la for interagency (civilian and military)
personnel who will staff and/or interact with an IMS, to the R&S PCC for lead agencies,
and to assign deliverables to these agencies, unless a sub-PCC working group itself is the
responsible body

3) To identify the resource requirements for funding train ing/sharing training resources
among interagency partners, manage, and provide oversight of framework. structure, and
plan for approval at the app ropriate level (R&S Sub-PCC, PCC, or Deputies Committee) ,
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4) Develop exerci se and experimentation strategy to test interagency management system
for R&S , planning processes and tool s.

5) To conduct an annual review at the close of each fiscal yea r to upd ate the progress being
made in fulfilli ng the sub-PCC's goals and completing the deliverables assigned to the sub
PCC; highl ight and respond to constrai nts and issues; and adj ust the tasks and timeli nes to
reflect the anticipated achievements of this body .

6) Where appropriate, cooperate. coordinate and deconflict with other sub-PCC and/or
working groups dealing with similar or complimentary issues .

Goal I - To identify th e minimum training and education criteria to be met and develop a
delivery strategy for training and education content necessary for employees to be identified
as meeting R&S training and education requirements.

Deliverables: (note that deliverables may be completed bv sub-PCC . working group s, or lead
agencies with oversi ght of the sub-PCC)

• Minimum R&S -related training and education requirements for interagency (civilian and
military) personnel who will staff andlor interact with the Interagency Management System
(lMS) are identified.

• Training and education curricula and courses that are fully developed and meet all
established criteria and job requirements.

• A USG-wide. web-based, integrated, R&S operations training knowledge portal (as agreed
to by the SLRT) is developed.

• Online modules and (no n-accredited) course content are deve loped to enhance
understanding of interagency cultural differences.

Goal 11- To develop strategies and implementation plan s for training, education, exercis es,
and experimentation that facilitate whole of government preparedness for Reconstruction and
Stabilization (R&S) Operations.

Deliverables: (note that del iverables may be completed by sub-PCC. work ing groups. or lead
agencies with oversight of the sub-PCC)

• A tra ining and education strategy for R&S operations (includes exercises used for
interagency training purposes, such as a capstone exerci se related to a training course).

• An exe rcise and experimentation strategy to test the Interagency Man agement System for
R&S planning processes, metric s, too ls and operations, as well as testing interagency
conflict ana lysis and prevention planning too ls (with Readiness, Operations, and Planning
sub-PCCs and Intel and Analysis Working Group).

o A successful test of the interagency conflict analysis and prevention planning tool s
(with Plann ing sub-PCC).

o A successful test of the R&S integrated planning fram ework (with Planning sub
PCC) .

o A successful test of IMS struct ures and processes (with Planning sub-PCC).
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• Establish an USG Agency Training Exercises, Experimentation and Testing Work Group,
led by the Civilian Military Activities Review Team (CMART), whose charter is to collate ,
prioritize, and adjudicate USG Agency participation in training exercises, experimentation
and testing events.

• Establish an Interagency Reconstruc tion and Stabilization Skills Training and Education
Work Group, as identified in the Training and Education Management Structure, to respond
to Interagency Management System care er/skill train ing and education needs

• A system to coordinate, consolidate, and integrate USG lessons learned needs into training
regimen is developed to enhance whole of government preparedn ess for R&S challenge s
(with Best Practices Working Group).

o A successful test of interagency procedures, processes, and tools for moni toring and
evaluating R&S operations and capturing lessons learned and best practices (with
Best Practices Working Group).

Goal III - To determine th e resources (hu ma n, fina ncial, facilities, etc ) necessary to support
training and education and provide exercises and experimentation to ensure that emp loyees
are identified as meeting R&S training and education requ irements.

Deliverables: (note tha t deli verables may be completed by sub-PCC. working groups. or lead
agencies with oversi ght of the sub-PCCl

• Develop a resource strategy for fundin g/sharing training and education resources among
interagency implementers (wi th Readiness sub-PCC). (SLRTIDC deliverable)

• Develop and impl ement a process for DoD to contract wi th relevant USG entities for vetted
and validated subject matter experts to support DoD reconstruction and stabilization training
and exercise need s (SLRl).

• Coordinate a whole-of-government Congressional engagement strategy focused on fulfi lling
integrated Reconstruction and Stabilization training requ irements (SLRl).

~ -
~- ----

FRANK C. DlGlOVANN!
Director Military Training
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ofDefense (Readiness)

---- ---( ~
JONATHA:'1 S. BENtaN
Director
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Department of State
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Annex 1

TASKS & TlMELINE:
Phase I: December, 200 7

• TEEE sub-PCC stood up; co-chairs selected; membership agreed upoo

Phase lJ: January-February , 2008

• TEEE TOR approved [sub-PCC Committee)
• Agreement reached on division of tasks among sub-PCCs [to be addressed at Co-chairs

meeting]
• Approve composition and tasks ofTEEE sub-PCC work groups as required
• Training and Education for Civilian Response Management System reviewlagreement

[PKSOI with sub-PCC groupJ
• Training Coordinators internal processes reviewed and begin external process development

through a sub-PCC working group (SLRT task)
• Acronyms/Glossary of terms for TEEE created [S/CRS]
• Minimum training requirements for staffing IMS recommended. [Working Group needed.]
• Finalize FY08 optimal training requirements forARC/SRClCRC (in conjunction with

Readiness sub-PCC)
• Strategy developed to train 500 CRC in FY08 (coordinated wi th Readiness sub-PCC)

[S/CRS and FSI lead]
• Initiate pilot project forDOD to contract non-DOD subject matter experts to support DOD

R&S training and exercise needs [OSDIP&R lead]
• Complete thecontent development phase of the "cultural differences" training

familiarization modules [JKKDC JKO lead)

Phase III: March-April, 2008

• Finalize FY08 optimal training requirements forARC/SRC/CRC (in conjunction with
Readiness sub-PCC).

• R&S training (including exercises) and education strategy recommended [S/CRS lead]
o Strategy developed to train 250 ARC (in conjunction with Readiness sub-PCC)
o Strategy developed to train 2000 SRC (in conjunction with Readiness sub-PCC)

• Senior Leader RoundTable (SLRT) status meeting
o JKO Interagency lOI/Understanding cultural differences online modules [JKK.DC

JKO lead]
o Web-based integrated R&S operations training knowledge portal [USIP under CCO

lead]
o Strategy for whole-of-government participation in R&S exercises [S/CRS lead]
o Training Coordinators develop external processes. signMOU [SIeRS lead]
o Develop a strategy to integrate whole of government participation in Reconstruction

and Stabilization exercises. including a policy to equitably incorporate all participant
trainingrequirements.

• FY I0 R&S integrated training budget recommended (in conjunction with Readiness sub
PCC)
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• FYJO legislative strategy for R&S integrated training issues proposed [TEEE sub-PCe]
• Recommend a process to promote interagency course development to R&S pee
• Seek PCC approval of identified interagency training requirements

Phase I V: May-June 1008

• Monitor the integration of whole-of-government R&S pre-deploym ent training
• Propose budget allocations for steady state and surge training needs (with Readiness sub

PCC)
• Make recommendations to R&S PCC for future fiscal year budge t allocations .

Phase V: July-August 1008

• Recommend to R&S pee a lead agency for interagency course design and a supervisory
mechani sm for the design process

Phase VI: September - October 1008

• Conduct annual review of sub-PCC's progre ss and realign goals and deliverables
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Annex 2
Definiti ons:

• Training - Instruction and applied exercises for acquiring and retaining skills, knowledge.
and attitudes required to complete specific tasks.

• Education - The preparation of an individual or a group that instills an understand ing of
abstract princ iples and theory to develop effective patterns of thought and communication.

• Exercises - Scenario-based pract ice that can be conducted live. virtual, or constructi ve in
order to develop, improve, or display a specific capability or skill.

• Live Domain - The domain where live participants operate in the physical
env ironment (land. sea, air)

• Virtual Domain - The domain where live partici pants operate
simulators/emulators/operational systems in a synthetic environment

• Constructive Domain - A domain where the subject audiences, typically command
and staff tra inees, conduct activities in an environment constituted by an appropriately
scaled simulation

• Experimentation - The act of conducting a controlled test, series of tests, or investigation
with the purpose of proving or disproving a particular hypothesis or expec ted outcome.

• Proponent Agencv - Designated by the R&S pce as responsible for defin ing skill-specific
requirements for positions in the CRe. Proponent Agencies have no day-to-day
administrative responsibilitie s for the e RC or its personne l. Proponent Agencies assist the
CRHO in identifying e RC requirements and in recruiting and selecting CRe members. A
Proponent Agency does not exercise operati onal control of CRC personnel unless
specifically designated as an Implementing Agency in the context of a specific operation.

• Participating Agency - Participating Agenci es are those agencies with personnel on the
roster of the ARC and SRC.
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